

Consolidated Quarterly Report on Government Projects/Programs/Activities

For the 2nd Quarter, CY 2021

COMMISSION ON AUDIT
Science Education Institute
 Remarks

Agency/ Address	Project/Program/Activity Name	Location/ Region	Total Cost (Based on 2021 Budget included in GAA)	Date Started	No. of Extensions	Target Completion Date	2nd Quarter % of Completion	1st Quarter		Remarks
								Total Cost Incurred to Date	% of Completion	
DOST-Science Education Institute 1st and 2nd Levels, Science Heritage Building, DOST Cmpd., General Santos Avenue Bicutan, Taguig City	1 DOST-SEI S&T Undergraduate Scholarship Program	Nationwide	3,370,000,000.00					1,966,404,344.34		<p align="center">7-12-2021</p>
	- RA 7687: S&T Undergraduate Scholarships			1994		Yearly implementation				
	- RA 2067 : MERIT Scholarships			1958		Yearly implementation				
	- RA 10612: Fast-Tracked S&T Scholarships			2013		Yearly implementation				
	- Filipino Patriot Scholar Project			2016		Yearly implementation				
	2 Capacity Building Program in Science Education	Nationwide	720,000,000.00	1994		Yearly implementation	30%	215,037,635.10		
	3 Accelerated Science and Technology Human Resource Development Program	Nationwide	1,720,000,000.00	2007		Yearly implementation	77%	1,326,067,921.97		
	4 Engineering Research and Development for Technology Program	Nationwide	850,600,000.00	2008		Yearly implementation	52%	438,359,826.24		
	5 DOST Human Resource Development Program (HRDP)	Nationwide	50,000,000.00	2021		Yearly implementation	30%	15,048,464.92		
	6 Youth Science Projects and Participation in Local and International Innovative Science Education Programs	Nationwide	2,758,000.00			Yearly implementation	50%	10,050.00	Conducted MOA signing with partner-institutions and supported the 33rd International Olympiad in Informatics, PhilAAST. Additional milestone activities will be conducted in the succeeding quarters.	
	- Philippine Mathematics Olympiad (PMO)			2007						
	- Mathematical Olympiad Summer Camp (MOSC)			2007						
	- International Mathematics Olympiad (IMO)			2007						
	- Philippine Participation in Local and International Mathematics & Science Events/ Competitions		2011							
	7 Imake.Wemake	Nationwide	7,000,000.00	2016		2016	50%	85,075.78	Additional milestone activities will be conducted in the succeeding quarters.	
8 Science Explorer	Nationwide	8,000,000.00	2010		Yearly implementation	50%	173,384.94	Additional milestone activities will be conducted in the succeeding quarters.		
9 Innovation and Climate Science Camp	IV-B, V, VI, VII	4,000,000.00	2010		Yearly implementation	50%	89,005.57	Additional milestone activities will be conducted in the succeeding quarters.		
10 Expanding the Reach of the DOST Scholarship Program to Priority Municipalities (Push4Science)	Nationwide	2,100,000.00	2014		Yearly implementation	50%	166,350.00	Additional milestone activities will be conducted in the succeeding quarters.		
11 Youth Excellence Science (YES) Award	Nationwide	3,000,000.00	2009		Yearly implementation	40%	-	Coordinated pre-event activities but milestone activities will be conducted in the succeeding quarters.		
12 Development and Implementation of a Strategic Communication Plan for the Promotion of S&T HRD, Science Education Innovation and Youth Science Programs	Nationwide	3,600,000.00	2010		Yearly implementation	50%	25,458.00	Additional milestone activities will be conducted in the succeeding quarters.		
13 Development of Information Network Systems for the Improvement of S&T Education Linkages	Nationwide	9,147,000.00	2010		Yearly implementation	50%	1,818,050.60	Additional milestone activities will be conducted in the succeeding quarters.		
14 Indie Syensya	Nationwide	1,900,000.00	2015		Yearly implementation	50%	21,772.80	Additional milestone activities will be conducted in the succeeding quarters.		
15 Tagisang Robotics Competition 2.0	Nationwide	6,000,000.00	2010		Yearly implementation	50%	28,666.40	Additional milestone activities will be conducted in the succeeding quarters.		

Agency/ Address	Project/Program/Activity Name	Location/ Region	Total Cost (Based on 2021 Budget included in GAA)	Date Started	No. of Extensions	Target Completion Date	2nd Quarter % of Completion	2nd Quarter Total Cost Incurred to Date	Remarks
16	Science Teacher Academy for the Regions (STAR)	Nationwide	8,130,000.00	2013		Yearly implementation	50%	1,790,550.80	Conducted webinars, additional milestone activities will be conducted in the succeeding quarters.
17	Indigenization in Science and Mathematics Education 2020	Nationwide	700,000.00	2020		Yearly implementation	50%	30,000.00	Additional milestone activities will be conducted in the succeeding quarters.
18	Strengthening the Capacity of STEM Teachers on Disaster Risk Reduction and Management (DRRM)	Nationwide	432,000.00	2011		Yearly implementation	40%	-	Coordinated pre-event activities but milestone activities will be conducted in the succeeding quarters.
19	Training for Non-majors Science Teacher on Content and Pedagogy	Nationwide	600,000.00	2016		Yearly implementation	50%	265,052.00	Additional milestone activities will be conducted in the succeeding quarters.
20	Training of Teachers From Small Private Schools	Luzon	450,000.00	2017		Yearly implementation	50%	71,500.00	Additional milestone activities will be conducted in the succeeding quarters.
21	Projects for PWDs: Disability-Inclusive Training in Science and Mathematics Education	Luzon	500,000.00	2016		Yearly implementation	50%	-	Coordinated pre-event activities but milestone activities will be conducted in August 2021.
22	Science Education to Upgrade the Capacity of Older Persons	Nationwide	400,000.00	2013		Yearly implementation	50%	-	Coordinated pre-event activities like finalization of training design and identification of participants but online training will be conducted in the succeeding quarters.
23	Capacitating Scholar-Graduates with Teaching Pedagogy	Nationwide	950,000.00	2017		Yearly implementation	50%	7,346.85	Coordinated pre-event activities but milestone activities will be conducted in the succeeding quarters.
24	Support to Upgrading and Networking for Research and Innovations in Science Education (SUNRISE)	Taguig City	1,000,000.00	2012		Yearly implementation	40%	311,611.14	Coordinated pre-event activities but milestone activities will be conducted in the succeeding quarters.
25	Access to Resources and Innovations in Science Education	Nationwide	1,000,000.00	2015		Yearly implementation	50%	10,943.47	Conducted webinar, additional milestone activities will be conducted in the succeeding quarters.
26	Innobox: Search for Innovative Learning Resources in Science	Nationwide	3,000,000.00	2017		Yearly implementation	50%	657,991.48	Additional milestone activities will be conducted in the succeeding quarters.
27	Establishing Linkages with Academe, Industry and Research Institutions for Capacity Building	Nationwide	5,400,000.00	2017		Yearly implementation	50%	45,355.00	Coordinated pre-event activities but milestone activities will be conducted in the succeeding quarters.
28	Development of Children's Storybooks in Science and Mathematics	Nationwide	2,000,000.00	2018		Yearly implementation	50%	54,500.00	Finalized contracts with artists, storyboard writers. Monitoring activities on the status of story/storyboard writing and character sketches.
29	Evaluation of Children's Storybooks in Science and Mathematics	Nationwide	200,000.00	2018		Yearly implementation	50%	-	Developed modules such as Enrichment and Engagement activities and Framework and Guidelines in implementing activities related to the storybooks.
30	Science and Mathematics Applications and Other Related Technologies (SMART)	Nationwide	6,500,000.00	2020		Yearly implementation	60%	6,170,000.00	Additional milestone activities will be conducted in the succeeding quarters.
31	Video Storytelling	Nationwide	3,300,000.00	2021		Yearly implementation	40%	-	Finalized and signed MOA with artists/writers.

Agency/ Address	Project/Program/Activity Name	Location/ Region	Total Cost (Based on 2021 Budget included in GAA)	Date Started	No. of Extensions	Target Completion Date	2nd Quarter % of Completion	2nd Quarter Total Cost Incurred to Date	Remarks
	32 Virtual Laboratory Application in Science (VLAS)	Nationwide	2,500,000.00	2021		Yearly implementation	50%	-	Developed two modules in biology and finalized another set of contracts for subject matter experts.
	33 Serious Educational Games for STEM Learning	Nationwide	1,600,000.00	2021		Yearly implementation	30%	-	Coordinated pre-event activities but milestone activities will be conducted in the succeeding quarters.
	34 Human Resources in Science and Technology (HRST)Researches	Nationwide	311,000.00			Yearly implementation	50%	25,797.97	Ongoing data gathering/writing of reports/ fact sheets.
	.- Migration of S&T Human Resources			2006					
	.- Philippine Facts and Figures: S&T HR Indicators			2010					
	.- Human Resources in Science and Technology in the Philippines			2017					
	35 Development of an IS for the Management of Digitized Scholarship Documents	Nationwide	3,110,000.00	2014		Yearly implementation	50%	927,750.00	
	36 The Integration of ICT in Science and Mathematics Teaching in Selected Science , Technology, and Engineering - Implementing Schools in the Philippines (ICT-SMTE)	Nationwide	460,000.00	2021		Yearly implementation	50%	141,719.00	Ongoing data gathering/writing of reports/ fact sheets.
	37 Tracer Study and Other Policy Researches on DOST-SEI Scholarship Programs	Nationwide	720,000.00			Yearly implementation	50%	15,283.32	Ongoing data gathering/writing of reports/ fact sheets.
	.- Tracer Study of DOST-SEI Scholar Graduates			2010					
	.- Policy Research on S&T Scholarship Programs			2010					
	- Putting a Face to DOST-SEI Scholarship Programs: DOST-SEI Undergraduate Scholars Exit Study			2015					
	- Feedback Survey: DOST-SEI Application Process			2015					
	38 A Project on Perception of Science Among Filipino Grades 7 and 10 Students in the Philippines (Y 2)	Nationwide	1,500,000.00	2021		Yearly implementation	60%	1,000,000.00	
	39 Support to PD 997	Nationwide	1,300,000.00	2014		Yearly implementation	50%	393,032.25	Processed applications and communicated with applicants on the additional documentary requirements and updated database. Additional milestone activities will be done in succeeding quarters.

NOTE: Percent (%) of completion is based on conducted milestone activities targeted at the beginning of the year for the teacher training programs, S&T promotions program and courseware or module development while % of completion for scholarship program is based on the budget utilized for the period.

Prepared by:


LIEZL M. DE LARA
Planning Officer


ANITA E. GORGONIO
OIC, Budget Unit

Approved:


JOSETTE T. BIYO, Ph.D.
Director